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SECTION 1.0  

INTRODUCTION 

 

 

Atlantic Richfield Company (ARC) has prepared this Draft Electrical Hazards Removal Action 

Completion Report (DCR) to document the removal of identified potential electrical hazards at 

the Yerington Mine Site (Site).  The Site is located adjacent to the City of Yerington in Lyon 

County, Nevada (Figure 1-1).  The removal action was performed to address Site safety issues 

where workers or visitors may be exposed to hazards due to unused, but still energized, or other 

potentially unsafe electrical systems.  The removal action was required under the Administrative 

Order on Consent (AOC) and associated Scope of Work (SOW)
1
 dated April 21, 2009 (effective 

May 1, 2009).  Section 5.0 of the 2009 AOC/SOW states that ARC:  

 

1. Shall submit a work plan to de-energize vestigial electrical systems within the Site, except 

those presently used or reasonably anticipated to be used to conduct response work 

within the Site 

2. Shall submit a removal action report after completion of the activities above. 

 

Potential electrical hazards were identified in the Potential Electrical Hazards Removal Action 

Work Plan dated July 24, 2009 (Work Plan; Brown and Caldwell, 2009a).  United States 

Environmental Protection Agency (EPA) approved the Work Plan on September 15, 2009.  After 

discussing the scope of the project with a number of contractors and NV Energy (the local power 

company), ARC determined that a phased approach would be needed due to the use of different 

contractors with varied skill sets to perform the range of planned removal actions, and the 

involvement of NV Energy (the local power company) in the removal of the existing Site 

substation and the activation of new service to the Site.  Inactive power poles were not included 

in the Work Plan because the poles may be needed for future Site activities (e.g., response work 

or industrial reuse such as mining), and do not pose a potential electrical hazard.  The Site is 

located adjacent to the City of Yerington in Lyon County, Nevada (Figure 1-1).   

                                                      

1
 Administrative Order on Consent and Settlement Agreement for Past Response Costs Anaconda Copper Mine, 

Yerington Nevada; U.S. EPA Region IX; CERCLA Docket No. 09-2009-0010. 
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As indicated below, four of the following eight Operable Units (OUs; Figure 1-2) on the Site 

contain electrical system components subject to removal actions: 

 

� Site-Wide Groundwater (OU-1) 

� Pit Lake (OU-2) 

� Process Areas (OU-3) - contains electrical systems subject to removal 

� Evaporation Ponds and Sulfide Tailings (OU-4) - contains electrical systems subject to 

removal 

� Waste Rock Areas (OU-5) - contains electrical systems subject to removal 

� Oxide Tailings Areas (OU-6)  

� Wabuska Drain (OU-7) 

� Arimetco Facilities (OU-8) - contains electrical systems subject to removal 
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SECTION 2.0  

PHASE 1 REMOVAL ACTIONS 

 

 

The Work Plan identified eight potential hazards, and described a proposed action to remove or 

mitigate each of the hazards.  Descriptions of the completed removal action with photo 

documentation are provided in this section of the DCR.  Phase 1 removal action locations are 

shown on Figure 2-1.  The following descriptions of completed removal actions, and associated 

photographs, retain the identification numbers presented in the Work Plan (each description also 

includes the planned removal action presented in the Work Plan).   

 

Phase 1A removal actions (Phase 1A) occurred from January 13 to 19, 2010.  These activities 

included: 1) repair of the dangling wire on the northeast extension of the north distribution power 

line (Hazard #2); 2) the removal of the south distribution overhead power line (Hazard #3); 3) 

removal of the Mega Pond electrical control panel and transformer (Hazard #4); and 4) removal 

of the Phase III Heap distribution overhead power line (Hazard #8)].  These activities involved 

working on medium voltage power services,  and required the use of journeyman linemen and 

specialized equipment, including electrically insulated line truck and bucket truck for elevated 

work.  PAR Electrical Contractors, Inc. (PAR) completed the Phase 1A removal actions.   

 

Phase 1B removal actions (Phase 1B) occurred from February 10 to March 1, 2010 and 

addressed electrical lines originally installed as temporary (surface) installations for the 

Arimetco fluid management system (FMS) pumping operations and the lab building.  These 

activities included:  1) installation of a buried conduit at the Slot Pond to convert the temporary 

electrical line to a permanent line (Hazard #5); 2) installation of a buried conduit for the surface 

electrical line from the lab transformer to the lab building (Hazard #6); and 3) containment of 

surface electrical cables at the Vat Leach Tails (VLT) Pond into a conduit for protection and 

installation of a Ground Fault Circuit Interrupter (GFCI) outlet for extension cord use (Hazard 

#7).  Phase 1B removal actions were performed by Fawcett Electric and Desert Engineering.   
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2.1 Potential Hazard #2 - Northeast Extension Power Line 

The approximate 3,000-foot northeast extension of the north distribution line (the portion 

between the Unlined Evaporation Pond and the Sulfide Tailings that extends to the Pumpback 

Well System (PWS) no longer had active service requirements, with the exception of providing 

power to air monitoring station AM-5.  This extension (Photo 2-1) connects to the north 

distribution line at a tap junction, and remains charged to serve the VLT pump station, the Mega 

Pond and the Blue Shop.   

 

A pole-mounted transformer, removed from service by opening one of the fuse connectors, is 

attached to the last power pole along the extension.  Because the primary connection on one of 

the lines was loose, it was subject to wind movement and potential contact with one of the other 

lines on the pole, which could resulting in faulting, arc flash or service disruption on the 

remainder of the line (Photo 2-2).   

 

Planned Action 

ARC proposed to re-attach the dangling electrical wire to the fuse cut-out and remove the power 

pole cut-out fuses from the transformer in order to be able to re-store electrical power to air 

monitoring station AM-5.  This approach would allow for the potential re-activation of AM-5 if 

needed, and would eliminate the potential electrical hazard associated with the dangling wire. 

 

Completed Action 

On January 13, 2010, PAR reconnected the dangling wire to the cutout switch, and left the fuse 

doors open but still attached for both cutouts (Photo 2-3).  This would allow for availability of 

electricity to the AM-5 location, if needed.  The northeast extension of the north distribution 

power line, shown in Photo 2-1, is still energized. 
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Photo 2-1. 

Northeast extension overhead power line 

located along sulfide tailings 

embankment (looking southwest). 

 

Photo 2-2. 

Dangling wire on terminal pole near 

transformer (pre-removal). 

 

Photo 2-3. 

Dangling wire was reconnected, and the 

fuse cutout switch doors left attached but 

open. (1/13/10) 
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2.2 Potential Hazard #3 - South Distribution Line 

The portion of the active south distribution line that runs from the tap junction near the Lab 

Building to the former crusher site is energized but currently not used.  The presence of an 

unneeded 2,000-foot energized power line created a risk of faulting.   

 

Planned Action 

This section of power line would be disconnected from the remainder of the south line by 

removing a section of wire near the tap junction and, to anchor the line, ARC would install a guy 

wire. 

 

Completed Action 

Removal of the South Distribution Line was completed by PAR Electric from January 14 to 19, 

2010.  To complete this activity, PAR de-energized the entire south side electrical service at the 

Site substation, and transferred jumpers to the southeast line to allow continued power service to 

the Phase I pond and pumps after the system was re-energized.  Initial planning documents for 

the Removal Action Work Plan identified these power lines as 4,160 alternating current (AC) 

volts.  However, during the removal action they were confirmed to be 2,400 AC volts as are all 

other distribution lines on the Site.  PAR installed guy wires on the twin poles at the lab 

transformer to provide strength and stability once the south lines were disconnected and removed 

(Photo 3-1).   

 

Six 0000 gauge copper wire lines and two steel wire lines were disconnected from the insulators 

and the insulators were removed from each of the twin poles for the entire length of the south 

distribution line from the lab transformer to the end poles located near the Slot Heap Leach Pad.  

Poles were primarily accessed with the use of a bucket truck (Photo 3-2), but several poles had 

limited access and the linemen climbed the poles using standard climbing safety procedures and 

equipment (Photo 3-3).     
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The disconnected wire was gathered into coils of approximately 300-350 foot lengths using a 

spool mounted to the front bumper of the line truck (Photo 3-4).  The coils were placed on wood 

pallets and stored in a secured cargo container on the Site. (Photo 3-5).  Power poles were left in 

position because they do not represent a safety hazard for continues site activities (Photo 3-6), 

however, it is recommended they be inspected and evaluated for suitability if they are to be 

reused for re-installation of power lines in the future. 

 

 

Photo 3-1. 

Attaching guy wires and moving jumpers 

to southeast power line. (1/14/10) 

 

Photo 3-2. 

Disconnecting wire and removing 

insulators from power poles. (1/15/10) 
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Photo 3-3. 

Climbing poles where bucket truck could 

not access. (1/15/10) 

 

Photo 3-4. 

Coiling of wire using spool mechanism 

on line truck. (1/15/10) 

 

Photo 3-5. 

Pallets of coiled wire in a secure storage 

area. (1/20/10) 
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Photo 3-6. 

Remaining power poles with wire and 

insulators removed at completion of job. 

(1/20/10) 

 

 

 

2.3 Potential Hazard #4 - Mega Pond Pump Station 

The Mega Pond and associated pump station were used to collect and transfer drain-down 

solutions from the Arimetco Phase III South Heap Leach Pad, including fluids collected in the 

leak detection system (Photo 4-1).  In 2007, EPA replaced the Mega Pond with a French drain 

that allowed the fluids to flow by gravity, which eliminated the need for electrical power to this 

location.  The distribution lines and electrical panels to the Mega Pond facilities are still 

energized, resulting in a potential safety risk to Site workers.   

 

Planned Action 

ARC proposed to maintain electrical service to this location while completing an evaluation of 

the potential future needs for pumping capabilities from the former Mega Pond sump based on a 

water balance evaluation of the Phase III Heap Leach and Arimetco Fluid Management System 

(FMS).  The water balance evaluation was not expected to be completed until late 2010.  

Therefore, this action was not expected to be completed during this phase of work.  
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Completed Action 

The determination was made in December 2009 that pumping capability at the Mega Pond sump 

would not be necessary for the FMS because: 1) the Mega Pond had been removed; 2) the only 

solutions entering the sump would be small amounts of leak detection solutions during storm 

events; and 3) these volumes could be managed by alternative methods, if needed.  The decision 

was made to remove the electrical control panel and transformer during Phase I removal 

activities.  On January 13, 2010, PAR de-energized the north distribution line and opened the 

cutout switch to isolate the Mega Pond transformer.  The transformer was disconnected and 

removed from the fenced enclosure using the crane on the line truck to lift it over the fence and 

set it nearby behind the crusher building, where a similar transformer is stored.   

 

EPA tested the oil in this transformer during their transformer removal activities in 2006, and 

had marked this transformer as free of non-polychlorinated biphenyl (PCB).  The wires to the 

electrical control panel were pulled, and the entire structure of the panel was removed in one 

piece by cutting it from the anchor bolts in the concrete pad (Photo 4-2).  The control panel was 

moved to a secure storage area on the Site.  The conduit that was attached to the side of the 

power pole for carrying electrical lines from the overhead wire to the transformer was removed 

and set aside (Photo 4-3). 

 

 

Photo 4-1. 

Mega Pond pump station transformer 

and electric service panels. 
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Photo 4-2. 

Removal of the electrical control panel 

using the line truck crane. (1/13/10) 

 

Photo 4-3. 

Mega Pond transformer area after 

transformer, control panel and pole 

conduit have been removed. (1/13/10) 

 

 

 

2.4 Potential Hazard #5 - Slot Pond Pump Station 

Electrical service to the Slot Pond pump station consisted of a heavy-duty service cord suitable 

for outdoor applications with an oil-resistant outer jacket (SO-type cable), which has been 

installed on the ground surface where it is exposed to potential damage from vehicle and/or foot 

traffic.  The cable enters the electrical equipment building through an unprotected opening in the 

metal siding on the west side of the building (Photos 5-1, 5-2 and 5-3).   
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This cable serves a pump starter which has been set in place as a temporary installation for the 

purpose of transferring drain-down solutions from the Slot Pond.  The cable is not adequately 

protected and is subject to damage, which could result in: 1) temporary loss of power to the 

pump, inability to transfer fluids out of the pond and possible loss of containment; and 2) Site 

worker exposure to hazardous electrical shock/arc flash.   

 

Planned Action 

The cables to the temporary pump motor starter should be protected from damage by placing 

them in a conduit stub from the electrical equipment building and terminating in a J-Box.  Where 

the cable crosses the roadway, it should be dressed in rigid conduit buried in a 24 inch deep 

trench.  Two new NEMA 3R J-Boxes should also be installed near the pump starter switch and 

on the outside of the building.  Because the pump and pump motor starter are temporary 

installations, the unprotected cable from the starter switch to the submerged pump is acceptable 

and does not require protection in conduit.  Grounding conditions for the panel itself are not 

evident, and will be inspected during the repair activity.   

 

Completed Action 

On March 1, 2010, trenches where constructed at the Slot Pond to place wire in protected conduit 

below the traffic area.  New fused disconnect switches were installed, and new wire was placed 

in buried conduits (Photo 5-4). Surface mounted weather proof safety switches on pump house 

exterior provide Lockout/Tagout (LOTO) safety levels and well as conduit termination points. 

The original cable was re-attached at the pond J-Box (Photo 5-5) so motor starter pedestal 

location could be flexible. 
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Photo 5-1. 

Unprotected cable as it enters the electrical 

equipment building at the Slot Pond. 

 

 

Photo 5-2. 

Unprotected electrical cable on the ground 

surface as it crosses the roadway towards the 

pump motor starter. 

 

Photo 5-3. 

Pump motor starter for the 20-horsepower 

pump in Slot Pond. 
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Photo 5-4. 

New Fused Safety Switch with conduit 

riser. 

 

Photo 5-5. 

Motor starter termination J-Box 

enclosure at pond side. 

 

 

 

2.5 Potential Hazard #6 - Former Arimetco Lab Building 

The Lab Building is currently used to support field investigation activities (e.g., field supplies 

and groundwater sample storage) and Site Operations and Maintenance (O&M) activities (e.g., 

pump storage and repairs).  The Lab Building is attached to the former Arimetco electro-winning 

facility, located on the south side of Burch Drive, and is served from a small single phase 

transformer (Photo 6-1) and disconnect switch, located approximately 120 feet west of the Lab 

Building.  Prior to the removal actions, ARC confirmed that there were no additional potential 

electrical hazards in the area of the former Arimetco electro-winning/solvent extraction facilities.   
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The service cable (120/240 AC volt) to the Lab Building is an SO-type cable designed for heavy-

duty outdoor service, and was installed on the ground surface where it is exposed to potential 

damage from vehicle or foot traffic (Photo 6-2).  The cable is locally protected in a shallow 

buried conduit as it crosses the roadway (Photo 6-3), but is unprotected as it enters the Lab 

building.  The cable is subject to damage, which could result in electrical shock/arc flash and/or 

service disruptions that could jeopardize the use of stored samples.   

 

Planned Action 

The existing conduit run should be buried and extended in both direction for increased safety and 

reliability.  Load-center cable dressing should be installed in the conduit. 

 

Completed Action 

On March 1, 2010, 180 feet of trench was constructed for installation of new 1-1/2” Polyvinyl 

Chloride (PVC) conduit from transformer to Lab Building exterior wall. Number 2 type water 

resistance wire was installed in the conduit.  The electrical service to the building was increased 

to accommodate an additional storage facility, if needed (Photos 6-4, 6-5, and 6-6). 

 

 

Photo 6-1. 

Lab Building transformer. 
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Photo 6-2. 

Unprotected electrical cable on ground 

surface and entering conduit as it crosses 

roadway. 

 

Photo 6-3. 

Unprotected electrical cable exiting conduit 

and entering the south side of the Lab 

Building. 
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Photo 6-4. 

Transformer No 2 wire for full 100 Amp 

service 

 

Photo 6-5. 

Two Pull Boxes installed 

 

Photo 6-6. 

Lab service termination into wireway with 

one disconnect switch, providing a new 

building main.  A second safety switch was 

installed to service additional storage facility, 

if needed. 
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2.6 Potential Hazard #7 - VLT Pond Pump Station 

The VLT Pond pump station service cable consists of heavy-duty service cord suitable for 

outdoor applications with an oil-resistant outer jacket (SO-type cable).  The cable was installed 

on the ground surface, where it is exposed to potential damage from vehicle and/or foot traffic, 

and enters the electrical equipment building through an unprotected opening in the metal siding 

on the west side of the building (Photo 7-1).  The cable serves a pump starter (Photo 7-2), which 

is temporary installation to assist in the transfer of drain-down solutions from the VLT Pond to 

the FMS Evaporation Pond via a 20-hp pump (Photo 7-3).  In addition, a priming pump is 

operated by plugging an extension cord into a non-weather proof outdoor outlet at the switchbox.  

The identified potential hazards at this location include: 1) inadequate cable protection and 

potential damage; and 2) the extension cord plugged into a non-weather proof and non-GFCI 

outlet creates a risk of electrical shock to Site workers.   

 

Planned Action 

The power cable to the temporary pump motor starter should be protected from damage by 

placing them in conduit coming out of the electrical equipment building and terminating in a J-

Box.  A GFCI outlet should be installed near the point of use to provide a safe location for use of 

the extension corded priming pump. 

 

Completed Action 

On March 1, 2010, trenches where constructed at the VLT to place wire in protected conduit 

below the traffic area. New wire placed in buried conduits (Photo 7-4). A surface-mounted 

weatherproof J Box for connecting the pump panels was set on red wood post.  The original 

cable was re-attached at the starter (Photo 7-5).  The EPA transfer pump was repositioned and 

secured (Photo 7-6). 
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Photo 7-1. 

VLT pumping station looking northwest 

with electrical equipment building and 

encased transformer. 

 

Photo 7-2. 

VLT pump starter with GFI receptacle and 

associated step-down transformer. 

 

Photo 7-3. 

20-horsepower pump 
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Photo 7-4. 

New conduits dress out of the VLT Pump 

Building and routed below grade. GFI 

receptacle was relocated the building wall. 

 

Photo 7-5. 

Pump interconnect J-Box provided a 

protected installation. 

 

Photo 7-6.  

Pump feed conduit riser to pump starter from 

Pumphouse. 
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2.7 Potential Hazard #8 - Arimetco Phase III Heap Leach Power Line 

A non-energized power line occurs between the Phase III South and the Phase III 4X Arimetco 

Heap Leach Pads that originates from the Tibbals shop area.  The electrical service for the line 

was primary feed to a location which originally contained a transformer bank thought to be for 

the fine crushing circuit. The transformers were removed at an unknown time more than 6 years 

ago and the utility (NV Energy) removed power service to the line by disconnecting the power 

pole cross-arm jumpers (Photo 8-1).  This line runs for about 1,500 feet between the two leach 

pads and, near its northern end, lays on the ground.   

 

Planned Action 

ARC proposed to eliminate that portion of the de-energized power line that occurs within the 

Site boundary (i.e., cutting the wires), including the wires that are suspended from the power 

pole.  Per discussions with NV Energy, the line west of the Site boundary was to be left in place. 

 

Completed Action 

This activity was completed during Phase 1A of the removal action on January 13, 2010 by PAR. 

Prior to completing this wire removal activity, NV Energy detached the site wire from the utility 

owned pole located at the mine boundary fence.  PAR used the bucket truck to access the poles 

to detach three parallel strands of #4 bare copper wire from the insulators and remove the 

insulators from the pole, leaving the pin attached to the pole (Photo 8-2).   The insulators were 

also removed from the transformer bank location (Photo 8-3).  The wire was coiled and banded 

into approximate 300-350 pound coils, which were placed on pallets and put into a secure 

storage area (Photo 8-4).  Poles were left in place (Photo 8-5). 
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Photo 8-1. 

The two cross-arms on the power pole 

have been separated, and the jumper wire 

was set over each insulator have been 

removed by NV Energy. 

 

 

Photo 8-2. 

Disconnecting the wire and removal of 

insulators. (1/13/10) 

 

Photo 8-3. 

Removing the insulators at the old 

transformer bank location at north end of 

Phase III power line. (1/13/10) 
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Photo 8-4. 

Coiling the wire. (1/13/10) 

 

Photo 8-5. 

Remaining power poles after power line 

removal was completed. (1/13/10) 
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SECTION 3.0  

PHASE 2 REMOVAL ACTION 

 

 

The Phase 2 removal action included the installation of new power service at a location adjacent 

to the former Site substation on Burch Drive (Figure 2-1), which was disconnected.  The new 

power service was designed to accommodate a much smaller demand capacity to meet current 

and anticipated electrical load needs for remedial investigation activities at the Site.  The 

disconnected substation was not subject to demolition and removal as part of the removal action.  

The Phase 2 removal action was performed by Fawcett Electric and Desert Engineering.  Final 

engineering plans were submitted to NV Energy on March 26, 2010.  Construction activities 

started on April 20, 2010 and the removal action was completed on June 15, 2010.     

 

 

3.1 Potential Hazard #1 - Site Substation 

Electrical service provided by NV Energy through the Site substation supported a 5 mega-volt-

ampere (5,000 KVA) demand.  A load survey estimated a much lower demand for the Site.   The 

substation originally supported eight distribution lines.  Only the north and south overhead 

distribution lines remained active prior to the removal action.  The substation received little or no 

maintenance over the past 10 years, and the condition of the equipment was not known.  If the 

equipment sufficiently degraded since it was last maintained, operational efficiency and safety 

issues could result.  Photos 1-1, -2 and -3 show the substation and interior of the control center.   

 

Planned Action 

In order to accommodate potential additional electrical demands at the Site, ARC proposed the 

following: 1) provide a new 225KVA electrical service drop adjacent to the existing substation 

location; 2) provide 75KVA electrical service for the southern half of the Site, which is 

approximately 50 percent greater than estimated current demand; and 3) provide 150KVA 

electrical service to the northern half of the Site, which is approximately 100 percent greater than 

estimated current demand.  Upon further review, it was determined that demand capacity of the 

new service should be increased to a total 400KVA service drop with 75KVA service to the 

south side and 300KVA service to the north side of the mine property. 
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Planned Action 

ARC proposed to install a reduced (480 volts AC, 600 amp) NV Engery power source for the 

north and south portions of the Site.  The new service includes a new switchboard to manage 

power distribution to transformers that will supply 2400 volts AC power to the north and south 

overhead feeder lines.   

 

Completed Action 

Trenching and the installation of conduits occurred during the period April 20 through May 4, 

2010.  The sub-grade for new transformer pads, and the concrete pour of the pads, occurred 

through May 7, 2010.  There was a delay in receiving all three transformers, and the last 

transformer arrived on May 20, 2010.  Subsequently, electrical connections were made, circuit 

breakers were installed, fences and signage were erected and bollards were installed around the 

new equipment.  Testing and pre-service energizing activities occurred through June 13, 2010.  

The system was energized on June 16, 2010 and a walk-through with NV Energy on June 17, 

2010 completed the project.  Photo 1-4 shows the new switchboard and security fence with 

signage. 

 

Photo 1-1. 

Site substation and transformers, located 

on Burch Drive. 

 



ATLANTIC RICHFIELD COMPANY   DRAFT ELECTRICAL HAZARDS  

YERINGTON MINE SITE  REMOVAL ACTION COMPLETION REPORT 
 

 

26 
This is a draft report and is not intended to be a final representation of the work done or recommendations made by Brown and Caldwell.  It 
should not be relied upon; please consult the final report. August 19, 2010 

Photo 1-2. 

Substation control center 

 

Photo 1-3. 

Control center (inactive meter recorders) 

 

Photo 1-4. 

New Switchboard with security fence. 
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SECTION 4.0  

HEALTH AND SAFETY, WASTE STORAGE AND EPA OVERSIGHT 

 

 

4.1 Health and Safety 

Evaluation and implementation of health and safety requirements were conducted during all 

phases of the removal actions, and were documented in field notes and project records.  Health 

and safety activities included: 

 

� Daily safety toolbox meetings; 

� Use of work permits for high risk activities (e.g. ground disturbance, working at heights, 

and lifting operations); 

� Energy isolation procedures and lockout/tagout to prevent unauthorized startup; 

� Work risk assessments and task safety and environmental assessments (TSEA); 

� Selection and use of qualified contractors; and 

� Project oversight by a qualified electrical engineer and project safety manager. 

 

Work was conducted in accordance with ARC’s Health, Safety, Security and Environment 

(HSSE) safety standards and defined practices and with the Site-Wide Health and Safety Plan 

(HASP; Brown and Caldwell, 2009b). 

 

 

4.2 Material Storage and Waste Disposal 

Materials that were removed from service determined to have potential value or future use were 

placed in on-Site secured storage areas.  Stored materials include copper and steel wire, power 

line insulators and electrical control panels.  There are currently no plans to sell or dispose of this 

material as scrap.  However, this may be feasible in the future, especially the copper wire. 

 

No solid waste was generated during implementation of these work tasks with the exception of 

small volumes of construction waste (i.e. scrap wood, cardboard boxes, etc.).  This material was 

placed in waste containers for disposal at the local landfill.  No material was disposed in an on-

site landfill as proposed in the Work Plan. 
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4.3 EPA Walk Through and Oversight 

On July 9, 2010, a walk through of the removal action activities was conducted by Gary Barrett 

and Rich Mattucci (Brown and Caldwell), Nadia Hollan Burke (EPA), Ilka Dinkelman 

(CH2MHill), Joe Sawyer (Nevada Division of Environmental Protection), Justin Whitesides 

Yerington Paiute Tribe), Jack Oman (ARC) and John Batchelder (EnviroSolve).  The tour began 

at the Slot Pond with a short tail gate meeting and proceeded northward with stops at each of the 

locations where action removal work took place to discuss in detail and show the work 

completed. The substation isolation location was by passed until the end of the tour. It was 

pointed out that the Phase One Pond location was deemed acceptable and did not require action 

removal.  The EPA oversight checklist from the July 9, 2010 walk through is provided as 

Appendix A. 
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